




Project: Project1
Date: Sat 18/10/25

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks


External Milestone

Deadline

Progress

Manual Progress

ID		Task Mode	Task Name	Duration	Start	Finish	Predeces	Oct '25				Nov '25				Dec '25			
								15	22	29	06	13	20	27	Nov 03	10	17	24	01
19			CRUD producto	2 days	Mon 10/11/25	Tue 11/11/25													
20			Stock de produc	1 day	Mon 10/11/25	Mon 10/11/25													
21			Ejecutar pruebas	21 day	Thu 13/11/25	Thu 13/11/25	15;18												
22			Iteración 3	7 days	Mon 17/11/25	Sun 23/11/25	14												
23			Cliente	4 days	Mon 17/11/25	Thu 20/11/25													
24			CRUD carrito co	2 days	Mon 17/11/25	Tue 18/11/25													
25			Información del pedido	1 day	Mon 17/11/25	Mon 17/11/25													
26			Checkout	2 days	Wed 19/11/25	Thu 20/11/25	24												
27			Administrador	1 day	Mon 17/11/25	Mon 17/11/25													
28			Listado de todos los	1 day	Mon 17/11/25	Mon 17/11/25													
29			Ejecutar pruebas	31 day	Fri 21/11/25	Fri 21/11/25	23;27												
30			Seguimiento y Control	5 days	Mon 24/11/25	Fri 28/11/25	7												
31			Informes de seguimi	3 days	Mon 24/11/25	Wed 26/11/25													
32			Cierre	6 days	Sat 29/11/25	Thu 04/12/25	30												
33			Informes y lecciones aprendidas	5 days	Sat 29/11/25	Wed 03/12/25													




Project: Project1 Date: Sat 18/10/25	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

Project: Project1
Date: Sat 18/10/25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

Project: Project1
Date: Sat 18/10/25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			