

ID		EDT	Task Name	Duration	Work	Cost	Start	Finish	Predecessors		Oct '25	Nov '25	Dec '25	Jan '26
1	i		Proyecto	59 days	372 hrs	13.915,40 €	Mon 29/09/25	Fri 05/12/25			15 22 29 06 13 20 27 03 10 17 24 01 08 15 22 29 05 12 19			
2	✓	1	Inicio	6 days	36 hrs	1.357,92 €	Mon 29/09/25	Sat 04/10/25						
3	✓	1.1	Conocimientos previos	6 days	36 hrs	1.357,92 €	Mon 29/09/25	Sat 04/10/25						
4	✓	2	Planificación	23 days	138 hrs	5.205,36 €	Mon 06/10/25	Fri 31/10/25						
5	✓	2.1	Documentos de gestión	11 days	66 hrs	2.489,52 €	Mon 06/10/25	Fri 17/10/25						
6	✓	2.2	Documentos de ejecución	12 days	72 hrs	2.715,84 €	Sat 18/10/25	Fri 31/10/25	5					
7		3	Desarrollo	18 days	150 hrs	4.541,56 €	Mon 03/11/25	Sat 22/11/25						
8	✓	3.1	Iteración 1	6 days	48 hrs	1.403,40 €	Mon 03/11/25	Sat 08/11/25						
9	✓	3.1.1	Mockups	1 day	6 hrs	186,36 €	Mon 03/11/25	Mon 03/11/25						
10	✓	3.1.2	Creación Base de	2 days	12 hrs	372,72 €	Mon 03/11/25	Tue 04/11/25						
11	✓	3.1.3	Información corporativa y legales de Essenza	1 day	6 hrs	186,36 €	Tue 04/11/25	Tue 04/11/25	9					
12	✓	3.1.4	Gestión del usuario	2 days	12 hrs	372,72 €	Wed 05/11/25	Thu 06/11/25	10					
13	✓	3.1.5	Ejecución pruebas 1	2 days	12 hrs	285,24 €	Fri 07/11/25	Sat 08/11/25	12					
14		3.2	Iteración 2	6 days	54 hrs	1.589,76 €	Mon 10/11/25	Sat 15/11/25	8					
15		3.2.1	Cliente	3 days	18 hrs	559,08 €	Mon 10/11/25	Wed 12/11/25						

Project: Project1

Date: Thu 20/11/25

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Critical

Critical Split

Progress

Manual Progress

ID	EDT	Task Name	Duration	Work	Cost	Start	Finish	Predecessors	15	22	29	06	13	20	27	03	10	17	24	01	08	15	22	29	05	12	19
16		3.2.1.1 Catálogo de	1 day	6 hrs	186,36 €	Mon 10/11/25	Mon 10/11/25																				
17		3.2.1.2 Escaparate y	2 days	12 hrs	372,72 €	Tue 11/11/25	Wed 12/11/25	16																			
18		3.2.2 Administrador	2 days	24 hrs	745,44 €	Mon 10/11/25	Tue 11/11/25																				
19		3.2.2.1 CRUD productos	2 days	12 hrs	372,72 €	Mon 10/11/25	Tue 11/11/25																				
20		3.2.2.2 Stock de productos	2 days	12 hrs	372,72 €	Mon 10/11/25	Tue 11/11/25																				
21		3.2.3 Ejecutar pruebas 2	2 days	12 hrs	285,24 €	Thu 13/11/25	Fri 14/11/25	15;18																			
22		3.3 Iteración 3	6 days	48 hrs	1.403,40 €	Mon 17/11/25	Sat 22/11/25	14																			
23		3.3.1 Cliente	4 days	30 hrs	931,80 €	Mon 17/11/25	Thu 20/11/25																				
24		3.3.1.1 CRUD carrito	2 days	12 hrs	372,72 €	Mon 17/11/25	Tue 18/11/25																				
25		3.3.1.2 Información del	1 day	6 hrs	186,36 €	Mon 17/11/25	Mon 17/11/25																				
26		3.3.1.3 Checkout	2 days	12 hrs	372,72 €	Wed 19/11/25	Thu 20/11/25	24																			
27		3.3.2 Administrador	1 day	6 hrs	186,36 €	Mon 17/11/25	Mon 17/11/25																				
28		3.3.2.1 Listado de todos	1 day	6 hrs	186,36 €	Mon 17/11/25	Mon 17/11/25																				
29		3.3.3 Ejecutar pruebas 3	2 days	12 hrs	285,24 €	Fri 21/11/25	Sat 22/11/25	23;27																			
30		4 Seguimiento y Control	5,5 days	24 hrs	905,28 €	Mon 24/11/25	Fri 28/11/25	7																			

Project: Project1

Date: Thu 20/11/25

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Critical

Critical Split

Progress

Manual Progress

ID		EDT	Task Name	Duration	Work	Cost	Start	Finish	Predecessors	5	15	22	29	06	13	20	27	03	10	17	24	01	08	15	22	29	05	12	19
31		4.1	Informes de seguimiento	4 days	24 hrs	905,28 €	Mon 24/11/25	Thu 27/11/25																					
32		5	Cierre	4 days	24 hrs	905,28 €	Mon 01/12/25	Thu 04/12/25	30																				
33		5.1	Informes y lecciones aprendidas	4 days	24 hrs	905,28 €	Sat 29/11/25	Wed 03/12/25																					



Project: Project1 Date: Thu 20/11/25	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Critical	
	Project Summary		Manual Summary		Critical Split	
	Inactive Task		Start-only		Progress	
	Inactive Milestone		Finish-only		Manual Progress	