

ESSENZA KANBAN

Backlog Priority board Team items Roadmap In review My items + New view

Filter by keyword or by field

To do 0 Estimate: 0

This is ready to be picked up

+ Add item

In progress 0 Estimate: 0

This is actively being worked on

+ Add item

In review 2 Estimate: 0

This item is in review

PGPI-G1.11 #46
Sprint Review 3

PGPI-G1.11 #39
Sprint Retrospective 3

+ Add item

Close 8 Estimate: 0

This has been completed

PGPI-G1.11 #70
Ejecución de pruebas 3

PGPI-G1.11 #67
Información del pedido

PGPI-G1.11 #77
Gestión de ventas

PGPI-G1.11 #66
CRUD carrito de la compra

PGPI-G1.11 #37
Sprint Backlog 3

PGPI-G1.11 #69

+ Add item

En esta imagen podemos observar cómo ha quedado el Kanban de seguimiento del proyecto al casi finalizar la tercera y última iteración. Están todas las funcionalidades objetivo desarrolladas y faltan por revisar y mejorar los documentos de Sprint Review 3 y Sprint Retrospective 3. Las funcionalidades implementadas han sido:

- CRUD carrito compra.
- Información del pedido.
- Listado del pedido.
- Gestión de ventas.
- Ejecución de pruebas 3.
- Sprint Backlog 3.
- Checkout.
- Gestión de usuarios.