

ID	Name	Duración	Holgura	BAC	% Complete	PV	EV	AC	15
1	Proyecto	7,61 days	0 days	0,00 €	87%	0,00 €	0,00 €	10.959,84 €	
2	Inicio	0 days	0 days	0,00 €	100%	0,00 €	0,00 €	1.357,92 €	
3	Conocimientos previos	0 days	0 days	0,00 €	100%	0,00 €	0,00 €	1.357,92 €	
4	Planificación	0 days	0 days	0,00 €	100%	0,00 €	0,00 €	5.205,36 €	
5	Documentos de gestión	0 days	0 days	0,00 €	100%	0,00 €	0,00 €	2.489,52 €	
6	Documentos de ejecución	0 days	0 days	0,00 €	100%	0,00 €	0,00 €	2.715,84 €	
7	Desarrollo	0 days	0 days	0,00 €	99%	0,00 €	0,00 €	4.396,56 €	
8	Iteración 1	0 days	0 days	0,00 €	100%	0,00 €	0,00 €	1.403,40 €	
9	Mockups	0 days	0 days	0,00 €	100%	0,00 €	0,00 €	186,36 €	
10	Creación Base de Datos	0 days	0 days	0,00 €	100%	0,00 €	0,00 €	372,72 €	
11	Información corporativa y legales de Essenza	0 days	0 days	0,00 €	100%	0,00 €	0,00 €	186,36 €	
12	Gestión del usuario	0 days	0 days	0,00 €	100%	0,00 €	0,00 €	372,72 €	
13	Ejecución pruebas 1	0 days	0 days	0,00 €	100%	0,00 €	0,00 €	285,24 €	
14	Iteración 2	0 days	0 days	0,00 €	100%	0,00 €	0,00 €	1.589,76 €	
15	Cliente	0 days	0 days	0,00 €	100%	0,00 €	0,00 €	559,08 €	

Project: Project1
Date: Mon 24/11/25

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Critical

Critical Split


Progress

Manual Progress

Page 1

ID	Name	Duración	Holgura	BAC	% Complete	PV	EV	AC	15
16	Catálogo de productos	0 days	0 days	0,00 €	100%	0,00 €	0,00 €	186,36 €	
17	Escaparate y navegación	0 days	0 days	0,00 €	100%	0,00 €	0,00 €	372,72 €	
18	Administrador	0 days	0 days	0,00 €	100%	0,00 €	0,00 €	745,44 €	
19	CRUD productos	0 days	0 days	0,00 €	100%	0,00 €	0,00 €	372,72 €	
20	Stock de productos	0 days	0 days	0,00 €	100%	0,00 €	0,00 €	372,72 €	
21	Ejecutar pruebas 2	0 days	0 days	0,00 €	100%	0,00 €	0,00 €	285,24 €	
22	Iteración 3	0 days	0 days	0,00 €	100%	0,00 €	0,00 €	1.403,40 €	
23	Cliente	0 days	0 days	0,00 €	100%	0,00 €	0,00 €	931,80 €	
24	CRUD carrito compra	0 days	0 days	0,00 €	100%	0,00 €	0,00 €	372,72 €	
25	Información del pedido	0 days	0 days	0,00 €	100%	0,00 €	0,00 €	186,36 €	
26	Checkout	0 days	0 days	0,00 €	100%	0,00 €	0,00 €	372,72 €	
27	Administrador	0 days	0 days	0,00 €	100%	0,00 €	0,00 €	186,36 €	
28	Listado de todos los pedidos	0 days	0 days	0,00 €	100%	0,00 €	0,00 €	186,36 €	
29	Ejecutar pruebas 3	0 days	0 days	0,00 €	100%	0,00 €	0,00 €	285,24 €	
30	Seguimiento y Control	5,5 days	5,67 days	1.802,40 €	0%	1.802,40 €	0,00 €	0,00 €	

Project: Project1
Date: Mon 24/11/25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Critical	
Project Summary		Manual Summary		Critical Split	
Inactive Task		Start-only		Progress	
Inactive Milestone		Finish-only		Manual Progress	

ID	Name	Duración	Holgura	BAC	% Complete	PV	EV	AC	15
31	Informes de seguimiento	4 days	6,67 days	0,00 €	0%	0,00 €	0,00 €	0,00 €	
32	Cierre	4 days	0,67 days	4.904,00 €	0%	4.904,00 €	0,00 €	0,00 €	
33	Informes y lecciones aprendidas	4 days	1,67 days	3.136,00 €	0%	3.136,00 €	0,00 €	0,00 €	



Project: Project1

Date: Mon 24/11/25

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone


Deadline

Critical

Critical Split

Progress

Manual Progress



Project: Project1 Date: Mon 24/11/25	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Critical	
	Project Summary		Manual Summary		Critical Split	
	Inactive Task		Start-only		Progress	
	Inactive Milestone		Finish-only		Manual Progress	

